
9/16/2016 20161115

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ913 Pay Period:  9/16/2016Contract: Estimate Number: 0005 to  11/15/2016Estimate Type: Progress Estimate Approved:No

LoJac, Inc.Contractor:

Contractor's
Address:

P O Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

06/01/2016

%

$0.00

359.0

223.0

223.0

62.12

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, CROCKETT, DECATUR, DYER, FAYETTE, GIBSON, HAYWOOD,
HENDERSON, LAUDERDALE, MADISON, MCNAIRY, OBION, SHELBY, WEAKLEY

---

Date Notice to Proceed: 04/07/2016

03/31/2017

$1,057,370.50

$1,057,370.50

$733,263.90 $245,063.06$488,200.84

$0.00

$0.00Test Report Payment Adjustments:

$733,263.90 $488,200.84 245,063.06

$733,263.90 $245,063.06$488,200.84

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The on-call concrete pavement repair at various locations

68.45

20161115

Project(s): 98049-4115-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 5050245,063.0698049-4115-04 50The on-call concrete pavement repair at various locations on

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4115-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO BEGIN WORK

98049-4115-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

-2.000

-2.000

$-5,000.00

$-5,000.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO MAINTAIN CONTINUOUS
OPERATION

98049-4115-04 0700 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4115-04 0700 9003 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE >= 25000 ADT

98049-4115-04 0700 9004 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE <25000 ADT

98049-4115-04 0700 0010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $475.00

437.480

1,114.940

$207,803.00

$529,596.50

502-03.25 FULL DEPTH PCC PAVEMENT
REPAIR HIGH EARLY

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4115-04 0700 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $200.00

0.000

0.000

$0.00

$0.00

502-03.26 PARTIAL DEPTH PCC PAVEMENT
REPAIR HIGH EARLY

98049-4115-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,200.000 $13.25

1,700.410

5,159.852

$22,530.43

$68,368.04

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

98049-4115-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $10.75

1,204.000

4,288.000

$12,943.00

$46,096.00

502-04.02 LOAD TRANSFER DOWELS

98049-4115-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $9.25

172.000

516.000

$1,591.00

$4,773.00

502-04.03 TRANSVERSE TIE-BARS

98049-4115-04 0700 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,610.000 $2.25

0.000

5,249.000

$0.00

$11,810.25

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

98049-4115-04 0700 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $1.35

0.000

2,014.000

$0.00

$2,718.90

502-08.03 SEALING SHOULDER JOINTS

98049-4115-04 0700 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $2.75

0.000

0.000

$0.00

$0.00

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4115-04 0700 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $0.25

0.000

0.000

$0.00

$0.00

502-25 SAWING CONCRETE JOINTS

98049-4115-04 0700 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $6.50

0.000

0.000

$0.00

$0.00

503-01 GRINDING CONCRETE
PAVEMENT

98049-4115-04 0700 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $3,100.00

0.000

0.000

$0.00

$0.00

706-10.74 CONCRETE BARRIER WALL
REPAIR

98049-4115-04 0700 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

0.500

$0.00

$12,500.00

712-01 TRAFFIC CONTROL

98049-4115-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $40.00

70.000

201.000

$2,800.00

$8,040.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98049-4115-04 0700 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $9.25

172.500

400.400

$1,595.63

$3,703.70

712-06 SIGNS (CONSTRUCTION)

98049-4115-04 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

1.000

2.000

$800.00

$1,600.00

712-08.03 ARROW BOARD (TYPE C)

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4115-04 0700 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.00

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

98049-4115-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $105.00

0.000

0.000

$0.00

$0.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER

98049-4115-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $15.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

98049-4115-04 0700 0190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $10,500.00

0.000

1.543

$0.00

$16,201.50

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

98049-4115-04 0700 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.20

0.000

680.000

$0.00

$2,856.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

98049-4115-04 0700 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

1.000

$0.00

$30,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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